

1
2 BILL NO. S-75-12-57

3 SPECIAL ORDINANCE NO. S-08-76

4 AN ORDINANCE approving Change Order No. 1
5 in connection with Stardale NPI Project
6 Resolution 5693-1975

7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
8 WAYNE, INDIANA:

9
10 SECTION 1. That Change Order No. 1 to L. W. Dailey, Inc., in con-
11 nection with Stardale NPI Project, Resolution No. 5693-1975, in the amount of
12 \$12,191.22, as set out in the specifications is hereby in all things ratified, con-
13 firmed and approved.

14 SECTION 2. This Ordinance shall be in full force and effect from and
15 after its passage and approval by the Mayor.

16
17 
18 _____
19 Councilman

20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35 APPROVED AS TO FORM
AND LEGALITY,


CITY ATTORNEY

Read the first time in full and on motion by Moses, seconded by Hingel, and duly adopted. read the second time by title and referred to the Committee on Public Works. (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 197____, at _____ o'clock P.M., E.S.T.

Date: 12-23-75

Charles W. Telatman
CITY CLERK

Read the third time in full and on motion by Moses, seconded by Hingel, and duly adopted, placed on its passage. Passed (~~lost~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-HIT
TOTAL VOTES	<u>9</u>	<u>0</u>			
BURNS	<u>✓</u>				
HINGA	<u>✓</u>				
HUNTER	<u>✓</u>				
MOSES	<u>✓</u>				
NUCKOLS	<u>✓</u>				
SCHMIDT, D.	<u>✓</u>				
SCHMIDT, V.	<u>✓</u>				
STIER	<u>✓</u>				
TALARICO	<u>✓</u>				

DATE: 1-13-76

Charles W. Telatman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution, No. S-08-76 on the 13th day of January, 1976.

ATTEST:

(SEAL)

Charles W. Telatman
CITY CLERK

James S. Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 14th day of January, 1976, at the hour of 11:00 o'clock A. M., E.S.T.

Charles W. Telatman
CITY CLERK

Approved and signed by me this 14th day of January, 1976, at the hour of 3:00 o'clock P. M., E.S.T.

Robert E. Armstrong
MAYOR

Bill No. S-75-12-51

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance
approving Change Order No. 1 in connection with Stardale NPI Project
Resolution 5693-1975

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance DO PASS.

Winfield C. Moses, Jr. - Chairman

Donald J. Schmidt - Vice-Chairman

Vivian G. Schmidt

Paul M. Burns

William T. Hinga

W. Moses Jr

Vivian G. Schmidt

Paul M. Burns

William T. Hinga

CHANGE ORDER

62-354-5 12/9/75

Change Order No. 1
 Project No. 10262
 Name of Project Stardale Drive N.P.I.

Resolution No. 5693-1975
 Board Order No. 148-72
 Date 11/13/75

To: L. W. Dailey, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price	
				Decrease	Increase
1	180C.Y.	Common Excavation	\$ 6.00/CY		\$1,080.00
2	495.5Ton	#53 Stone for Undercut	3.50/TON		1,734.25
3	354.8Ton	#2 Stone for Undercut	3.50/TON		1,241.97
4	431 SY	Private Drive Pavement 6" Plain Conc.	15.00/SY		6,465.00
5	1 each	Manhole, Type I	620.00/EA		620.00
6	1 each	Casting, Type G	150.00/EA		150.00
7	150L.F.	Pipe for Tapping Downspout	6.00/LF		900.00
Total Decrease					
Total Increase					12,191.22
Net (Decrease) (Increase) Contract Price					12,191.22

The sum of \$ 12,191.22 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price \$ 159,350.10
 Current Contract Price Adjusted by Previous Change Order \$
 New Contract Price Including this Change Order \$ 171,541.32

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be the same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Kenneth J. Truher (Chief ~~Struct~~ Engineer) Date 12/3/75

Accepted by: David M. Dailey (Contractor) Date 12-1-75

Approved by: Ronald H. Boman (City Engineer) Date 12-5-75

Approved by: Carl E. Neal (Owner) Date 12-8-75

Betty Ann Dailey

Attested by: Edna J. Smith Date 12-8-75

Change Order No. 1
Resolution No. 5693-1975
Board Order No. 148-72

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: (1) Common Excavation - this item is increased because of an error in the original survey cross sections. (2 & 3) #53 & #2 Stone - this item was required to bring the poor subbase up to city specifications. (4) Private Drive Pavement - this item is increased because the alternate plan to completely rebuild the street was used and the error in the original survey cross-sections. (5 & 6) Manhole & casting - this item was required to take the increased flow from the new sewer system on Stardale Drive plus the drainage from the surrounding landscape. (7) 6" pipe for tapping downspout - this item was required to maintain drainage systems previously established by property owners.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: The above additions to the contract will increase the street life, therefore, keeping the maintenance and operation cost to a minimum for a longer period of time

John T. Nolan

Engineer

DIGEST SHEET

12

TITLE OF ORDINANCE Special Ordinance

S-75-12-57

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Covers Change Order #1, Resolution 5693-1975 from L. W. Dailey, Inc. in amount of \$12,191.22 for Stardale Drive NPI project.

Change order includes street, driveway, sewer and drainage work necessary for total improvement for project.

SEE CHANGE ORDER ATTACHED

EFFECT OF PASSAGE Additions to contract will increase the street life, therefore, keeping the maintenance and operation cost to a minimum for a longer period of time.

EFFECT OF NON-PASSAGE Decreased life of street with more maintenance and operations costs.

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$12,191.22

ASSIGNED TO COMMITTEE

Carli WKS JSI